PROJECT STEERING COMMITTE
MEETING MINUTES
[bookmark: _GoBack]Tuesday, August 20, 2013
OPENING AND ATTENDENCE
The regularly scheduled Project Steering Committee meeting was held on Tuesday, August 20, 2013 via Bridge Line, Dover, DE.  Ms. Peggy Bell called the meeting to order at 10:04 a.m.  Those in attendance included:
		Joe Shockley		DTI		Peggy Bell		DELJIS
		Kevin Agne		Family Court	Isabella Kaplan		DTI
		Charlotte Walsh		JP Courts	Ray Sammons		DELJIS
		Betty Smith		DOC		Nicole Wilson		DELJIS
		Mark Bunitsky		DOJ		Terry Lust		DTI
			
							
I. REVIEW OF JUNE MINUTES

	Minutes from the June 25, 2013 meeting were reviewed.  A motion to accept the minutes was made by Mr. Sammons and seconded by Mr. Lust. The Committee unanimously approved.

II. DEVELOPMENT 

· Project Status Report Overview: Ms. Bell reviewed the report to the attendees

· AFIS Interface with CJIS is operational at Troops 3, 4, 5, 7, 9, Capitol Police, South Bethany and Dewey Beach.  The three DNREC departments and Delaware State University will be added as well.  More agencies will be included accordingly.

· DELJIS/DOE interface for school districts has been completed with 86% match rate for employees that have fingerprints.  All new teachers will be added as they are hired but there is no ability at this time to add teachers that do not have fingerprints but currently are employed.

· CJIS Hosting Environment has made some significant strides in stabilizing the new site; with continued updates and changes being made.

· DOC fee for OSCCE interface is approximately 90% complete. Once completed DOC will have an interface with their DACS system to determine the fees owed by individuals on probation.

· DCAP Logging for transactions with JIC that are pulling criminal data into CJIS is on hold at this time.  

· DOJ Public Site for Arrests is on hold at this time.

· DUI Blood Search Warrant does now have a finalized PDF document that is available in LEISS under the IDR function.  This document has been approved to be the sole form to be used for all agencies.  Although, there are several agencies that prefer to use their own forms; DELJIS will not be adding them to the system only posting the one DOJ approved.

· Kiosk Interface for OSCCE is preparing the scope of project as well as the cost estimate for this request but a programmer has been assigned to complete the project once everything is in place.



· LEISS Rewrite has been moving along the timeline with accuracy. A question was raised from Ms. Lynch in regards to adding a supplement to the field service report.  Ms. Bell stated that this request will not be completed since there is no need to add one to the FSR but suggested that the officer use the miscellaneous report instead.

· Mental Health records are still successfully being processed with a total count of 19,430 in the system.  There has been one competency hearing.  

· Revoke bail on first arrest after a second violent felony is now in production.

· Sex Offender Application is being upgraded from the current one but not in “physical” terms with any impact to the users.  There were some firewall exceptions that needed to be addressed.  Some agencies are not able to use this program due to a firewall problem or unknown operating system release.

· Temporary License Revision is being updated for licenses that are suspended / revoked will print out with revoked on the top; this will be compliant with the MV529 form.

· User Training View for NCIC will be created for DSP.  This will eliminate the paper process that is currently being used and contain training dates.

· Victim Compensation Fund has been updated with the new change.  Originally all charges would have a standard 18% charge fee added but now there will be a minimum of $10.00 regardless of the fine.  This will be released possibly in October.

· System Usage Statistics – Ms. Bell went over the report with the attendees.  

III. Operations

· Maintenance – Ms. Bell reported that there are currently no new updates at this time.

IV. System Quality and Accessibility – Ms. Bell stated there was an issue with the sex offender files not working for all agencies.  The cause of why at this time is still unknown for what caused the change to happen.  DTI and DELJIS worked together to efficiently fix the problem.  During this meeting we were informed that the network began allowing access.  

V. OLD Business 
· There was nothing new to report at this time.

VI. New Business 
· There was nothing new to report at this time.

VII. Public Comment – There were no attendees to the meeting to give comments or subjects of concern to the Project Steering Committee. 

VIII. Adjournment – With there being no further business to discuss, a motion to adjourn was made by Mr. Bunitsky and seconded by Mr. Sammons at 11:00 a.m.

Next Meeting Date: Tuesday, September 17, 2013, at 10:00 a.m. via Bridge Line.
